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SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:                                   MFG SYSTEM DEMO

PURPOSE OF THIS MODIFICATION:                   EXERCISE LOE HOURS

PREVIOUS CONTRACT AMOUNT:                       $6,879,688.21

AMOUNT THIS ACTION:                             $2,775,000.00

TOTAL AMOUNT OF CONTRACT;                       $9,654,688.21

1.  This is a unilateral contract modification.

2.  The purposes of this Modification P00003 are to:

    a.  Exercise the option in Provision H.3 entitled "Option for Additional Level of Effort" for 16,076 additional Level of Effort

(LOE) hours to allow the contractor to perform approved Revision 002 to Work Directive WD-FH-0001.

    b.  Add an amount of $2,775,000 to fund this exercise of option and to fund the estimated materials and travel costs for

implementation of Revision 002 to WD-FH-0001.

3.  The total amount of $2,775,000 being added under this modification includes:

    a.  An amount of $1,944,173.01 for estimated cost under CLIN 0005.

    b.  An amount of $99,585.67 for fixed fee under CLIN 0005.

    c.  An amount of $731,241.32 for estimated materials and travel cost under CLIN 0006.

4.  To implement the changes listed in Paragraph 2 above the following parts of the contract are revised:

    a.  Section B is changed as follows:

        (1)  Change CLIN 0005 to list the new, revised total amounts for estimated cost, fixed fee, total CLIN amount and the LOE hours

exercised, to date, including what is being exercised on this Modification P00003.

        (2)  Add new SubCLIN 0005AD in the total amount of $2,043,758.68 to incorporate the amounts of $1,944,173.01 in estimated cost

and $99,585.67 in fixed fee cited in Paragraph 3 above.

        (3)  Change CLIN 0006 to list the new, revised total amount of $2,647,197.98 for estimated material costs, which includes the

amount of $731,241.32 in estimated material costs being added under this Modification P00003.

        (4)  Add new SubCLIN 0006AD in the total amount of $731,241.32 to incorporate the amount for estimated materials being added

under this Modification P00003.

    b.  Section G is changed as follows:

        (1)  Add the accounting and appropriations data for the funding provided under this Modification P00003.

6.  As a result of this Modification P00003 the total number of LOE hours exercised under the contract, as listed under CLIN 0005, are

increased by 16,076 hours, from the previous amount of 47,448 hours to the new amount of 63,524 hours.

7.  As a result of this Modification P00003 the total amount of the estimated cost, as listed under CLIN 0005, is increased by

$1,944,173.01, from the previous amount of $3,050,095.44 to the new amount of $4,994,268.45.

8.  As a result of this Modification P00003 the total amount of fixed fee, as listed uder CLIN 0005, is increased by an amount of

$99,585.67, from the previous amount of $230,810.82 to the new amount of $330,396.49.

9.  As a result of this Modification P00003 the total combined amount of both the estimated cost and fixed fee, as listed under CLIN

0005, is increased by $2,043,758.68, from the previous amount of $3,280,906.26 to the new amount of $5,324,664.94.  The increase of

$2,043,758.68, which is incorporated in new SubCLIN 0005AD, consists of an amount of $1,944,173.01 in estimated cost and $99,585.67 in

fixed fee.

10. As a result of this Modification P00003 the total amount of CLIN 0006 for estimated materials is increased by an amount of

$731,241.32, from the previous amount of $3,598,781.95 to the new amount of $4,330,023.27.  This increase includes the amount of

$731,241.32 incorporated in new SubCLIN 0006AD.
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11. As a result of Modification P00003 the total amount of the contract is increased by $2,775,000.00, from the previous total contract

amount of $6,879,688.21 to the new total contract amount of $9,654,688.21.

12. All other terms and conditions of Contract W56HZV-05-C-0721, as previously modified, remain unchanged.

                                               *** END OF NARRATIVE A0003 ***

  3 6

W56HZV-05-C-0721 P00003

FOCUS: HOPE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005          SERVICES LINE ITEM                                                                           $      5,324,664.94              __________________                                                                            __________________

              SECURITY CLASS: Unclassified

The contractor shall furnish all the supplies and

services up to 64,000 manhours to accomplish the

tasks described in the Section C "Scope of Work",

as required by implemented Work Directives.

Estimated Cost:       $4,994,268.45

Fixed Fee:            $  330,396.49

                      _____________

Total Estimated Cost: $5,324,664.94

Labor Hours Exercised to Date:  63,524

                              (End of narrative A001)

0005AD        SERVICES LINE ITEM                                                                           $      2,043,758.68              __________________                                                                            __________________

              NOUN: FOCUS: HOPE MANTECH PROGRAM

              PRON: R372C177R3    PRON AMD: 01    ACRN: AD

              AMS CD: 778045EA200

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $     2,043,758.68

0006          MATERIALS AND TRAVEL COSTS                                                                   $      4,330,023.27              __________________________                                                                    __________________

              SECURITY CLASS: Unclassified

The contractor shall provide the material, equipment

and travel to accomplish the tasks described in the

Section C Scope of Work as required by implemented

work directives.

Total Estimated Materials Cost: $4,330,023.27
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                              (End of narrative A001)

0006AD        SERVICES LINE ITEM                                                                           $        731,241.32              __________________                                                                            __________________

              NOUN: FOCUS: HOPE MANTECH PROGRAM

              PRON: R372C177R3    PRON AMD: 01    ACRN: AD

              AMS CD: 778045EA200

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $       731,241.32
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0005AD  R372C177R3             AD       2        $               0.00  $       2,043,758.68            $       2,043,758.68

        778045EA200                   72C177

0006AD  R372C177R3             AD       2        $               0.00  $         731,241.32            $         731,241.32

        778045EA200                   72C177

                                                                           _________________

                                                         NET CHANGE    $       2,775,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        21   72040000076N6N7EP778045255Y  S20113                W56HZV           $       2,775,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $       2,775,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       6,879,688.21              $       2,775,000.00              $       9,654,688.21

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AD       21  070820400000     S20113  76N6N7E778045EA200255Y              72C177S20113  W56HZV
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